





					10/21 11/2				11/21					12/21			
					15	17 24	31		7	14	21	28	5	12	19	26	2
Sprint 4		11/12/21	0h	0%										7			
Weekly report 1	27/11	04/12	0	0%													
Weekly report 2	04/12	11/12	0	0%													
Revise SAD	27/11	11/12	0	0%													
UI Prototype	27/11	11/12	0	0%													
Coding page Web, Roadmap, Story	27/11	04/12	0	0%													
Fix bugs from feedback of PA3	05/12	11/12	0	0%													
Deploy Firebase server	10/12	11/12	0	0%													
Coding "Share one page on Facebook.	. 03/12	08/12	0	0%													
Fix bugs from feedback of PA3	05/12	10/12	0	0%]			
Sprint 5	12/12/21	25/12/21	0h	0%											_		
Test plan and test case	12/12	19/12	0	0%													
Automated testing	19/12	25/12	0	0%													
Weekly report 1	12/12	19/12	0	0%													
Weekly report 2	19/12	25/12	0	0%													
Test and fix application bugs	12/12	25/12	0	0%													
Test and fix server bugs	12/12	25/12	0	0%													
		00/01/22	O.b.	00/													
Sprint 6		08/01/22	0h 0	0% 0%													
Project presentation	03/01	08/01															
Final submission	27/12	02/01	0	0%													
							1.1										